
August 12, 1991 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-B-7645 
Versar Project No. 5295 
progress Report: July 1991 

Dear Maritza: 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at 
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period 
ending July 31, 1991. 

If you have any questions, please feel free to call me at (703) 642-6732. 

Sincerely, 

c. 
- Program Manager 

Technical Services Group 
JJS/srs 
Enclosure 

CC: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 
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MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 
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Versar Project No.: 5295 
Reporting Period: 7/l/91 - 7/31/91 

Accomplishments 

. Submitted Final Site Summaries. 
l Submitted Initial Draft Community Relations Plan. 
. Began data validation analytical data for samples collected during RI field activities. 
l Scheduled TRC meeting with Activity for August 27 to August 28, 1991. 

Problems 

. None. 

Percent Complete .’ -I. 

l Community Relation’s Questionnaire 
(completed December 12, 1990) 

(100%) 

. Initial Draft Site Summaries (100%); awaiting comments. 
(completed February 4, 1991) 

. Final Project Work Plans for Sites 15 (100%) 
and 16 (completed April 9, 1991) 

. Initial Draft Community Relations Plan (100%) 
(completed July 25, 1991) 

l Project Field Activities (completed May 17, 1991) 
l Sample Analysis 
. Data Validation 
l Final Site Summaries (completed July 25, 1991) 

Plans for Next Reportina Period 

(100%) 

I::?’ 
(lOkJ) 

. Attend TRC meeting to discuss CRP and Final Site Summaries. 
l Complete data validation. 

Personnel Chanaes 

l No changes. 


